CHANGE ORDER NO. 1 DATE: 9/15/03
CONTRACT # 03-033 PROJECT DESCRIPTION: Annual City Fuel Requirements
P.O.# 030269 PROJECT #

OWNER: CONTRACTOR.

City of College Station Brenco Marketing Ph: 979-696-4540
P.O. Box 9960 1700 Kyle Avenue S
College Station, Texas 77842 Bryan, ‘TX 77805 Fax:

PURPOSE OF THIS CHANGE ORDER:

ltem 1: _Increase dollar amount for diesel fuel and gasoline required to complete annual contract period (12/9/03).
Item 2:

ITEM NO. UNIT DESCRIPTION UNIT ORIGINAL | REVISED | ADDED
« : ___PRICE QUANTITY | QUANTITY COST

[ nailon Gasoline and Diesel Fuel $ (Various) $121,605.00
' $

’ $

THE NET AFFECT OF THIS CHANGE ORDERISA__ 25% (Increaéé or Debrease .
ORIGINAL CONTRACT AMOUNT $ 486,420.00
Change Order No. 1 $ 121,605.00 25 % of Original Contract Amount
Change Order No. 2 $ % of Original Contract Amount
Change Order No. 3 $ % of Original Contract Amount
REVISED CONTRACT AMOUNT $ 608,025.00
ORIGINAL CONTRACT TIME Days
Change Order No. 1 Time Extension or Reduction Days
Change Order No. 2 Time Extension or Reduction Days
Change Order No. 3 Time Extension or Reduction Days
REVISED CONTRACT TIME 0 Days
ORIGINAL SUBSTANTIAL COMPLETION DATE N/A
REVISED SUBSTANTIAL COMPLETION DATE N/A
APPROVED: o
N/A (aln A %%V)WM
A/E CONTRACTOR Date CITY ATTORNEY Date
7-30-05
) CONTRACTOR Date DIRECTCR OF FISCAL SERVICES Date
N/A
PROJECT ENGINEER Date CITY MANAGER Date
N/A
CITY ENGINEER Date MAYOR Date
DEPARTMENT DIRECTOR/ ADMINISTRATOR Date CITY SECRETARY Date




